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1. MILESTONE PROGRESS

Based on the requirements of Contract Modification 0003, preparation of input to handbook
from the 27th (Portland), 28th (Alexandria), and 29th (Monterey) meetings has been planned.
All figures in the revisions and new sections will be scanned and included as part of the
WordPerfect files. Corrections to Volume 1, Chapter 7 have been received from the Structural
Joints working group. These corrections will be implemented in the next change notice or
revision.

The following draft sections from the 29th meeting in Monterey have been approved:

Volume 1
1.4.1 Toxicity, Health Hazards, and Safety
1.7 Definitions - new and revised definitions
6.6.1 General [Lamina, Laminate, and Fabric Mechanical Property Tests] - revision
8.4.2 Organization of data in handbook - revision

Volume 3
2.2.1.6 Polyimides - new
2.2.2.2 Amorphous Thermoplastics - new material to be appended
4.4 Laminate Strength and Failure - revision
4.7.2 Compression postbuckling and crippling - replaces Section 4.7.1.8
Chapter 7 Revised outline

Comments were made on three braiding definitions which will be forwarded to the
Braiding/Filament Winding working group for review.

Data analysis has progressed on the AS4/3502 tape and 5-harness satin modulus data. Data
sets are being considered in the priority order established following the Spring meeting. Data
have been analyzed to address data pooling concerns. One group of data sets that are
candidates for data pooling have been sent to Mark Vangel, chairman of the Statistics working
group for analysis.

Preparation for the Fall Meeting has begun.

2. PROGRESS ADDRESSING IDENTIFIED CONCERNS

A task group established to address data pooling methodology, which is a barrier to getting
data approved for inclusion in the handbook.

3. MANAGEMENT CHANGES K-
o t ='

No management changes have taken place during this contract period. l
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4. SCHEDULING CONCERNS

The most urgent of the scheduling concerns has been addressed by the Contract Modification
0003. Preparations for the Fall Meeting, data analysis, and the preparation of new and
revised sections for inclusion in the handbook have been scheduled.

5. COST ELEMENT CONCERNS

The most urgent of the cost element concerns has been addressed by the Contract
Modification 0003. Effort is now available to provide the usual level of support for the Fall
Meeting and to handle data analysis prior to the meeting.

6. COST STATUS

The cost status from the contract start date through this reporting period is shown in
Figure 1.
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Figure 1. Actual and projected costs for contract to date.
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7. COST REPORT

The costs incurred during this reporting period and the total contractual expenditures as of 31
July 1994 are shown in the following table:

TABLE 1. Contract Cost Chart

Reporting Period Cumulative Costs

Costs

Labor $8,373 $102,265

Travel $0 $6,398

Other Direct Costs $0 $486

Subcontract $0 $0

Other $0 $13,453

Total $8,373 $122,602

8. LABOR

The person-hours incurred during this reporting period and the total contractual expenditures
as of 31 July 1994 are shown in Table 2:

TABLE 2. Labor status.

Reporting Period Cumulative

Person-hours 84 1,287

9. TRAVEL REPORT

No travel occurred during this reporting period.

10. SIGNIFICANT COMMUNICATIONS

a. Significant Letters
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The following letters were mailed or received during this reporting period:I MIL-HDBK-17 Project Letters (Sent) Log

Date Addressee File Topic

no letters mailed this period

MIL-HDBK-17 Project Letters (Received) Log

Date Sender File Topic/Notes

7/ 5/94 Adams, Don (Testing WG) Comments on Glass Transition
Temperature draft, dimensions on
Figure 2?

7/11/94 Hart, Bernie (Guidelines) Copy of Michele Thomas' submission
on dent depth for 3-11.1.2

7/12/94 Bertelsen, (Thick-Section Article and sample data on
William Composites) two-dimensional pressure test

b. Significant Telephone Contacts

The following significant telephone contacts occurred during this reporting period:

MIL-HDBK-17 Phone Log:

Date Contact(s) Topic/Notes

7/6/94 Dobyns, Al Will send better copies and data for revision to
buckling section, Sikorsky data is unpublished and
should be removed as unreferenceable

71 6/94 Riskalla, Magdy Submission of stress-strain curves - will start one
condition per week today, will include average curve
per specimen with - 100 points per curve

7/7/94 S h y pry k e vi c h, Interaction between Structural Joints working group
Peter and the Testing and Guidelines working group needs

to be resolved including who has responsibility for
Volume 1, Chapter 7, add to working group
chairmen's meeting agenda

7/8/94 M i I e r, R o n Needs contact for material specifications on MIL-17:
(Rockwell) Margaret Roylance recommended
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MIL-HDBK-1 7 Phone Log:

Date Contact(s) Topic/Notes

7/ 8/94 Soderquist, Joe Interested in MSC reviewing MADMWG schema,
particularly relative to MIL-1 7

7/18/94 Wilcox, Karen MIL-1 7 interest at NSWC, the question of
government employees (NASA-Langley) getting
reimbursed for the meeting registration fee was
raised

7/18/94 Edwards, Bob Interest in MIL-17, how to get copy, next mtg
(NSWC) announcement

7!19/94 Soderquist, Joe Pimm's review information to be included in
handbook - closed on Guidelines agenda, CHN to fax
comments from 12/93 and revision to Vol 3 Chap 4
submitted by Zvi Hashin

7/19/94 Soderquist, Joe What needs to be done to complete revision by
Lagace

7/20/94 Soderquist, Joe Status of minimum requirements, LEGNEV and data
pooling, Gary Hanson to submit data

7/22/94 Raju, Basava Needs to receive announcement of meeting

7/22/94 Wilcox, Karen Announcement :o Basava Raju per request

7/22/94 Soderquist, Joe Fields comments on handbook - allowables, material
specifications

7/27/94 Clegg, Ed, Will send published version of Volumes 1 & 3, Kathy
Bamberg, Kathie, Bamberg will call tomorrow re: contract mod
Hart, Bernie

7/27/94 Clegg, Ed Questions re: contract modification, 30 day period
for preparation of changes and revisions, yellow
pages, what is in released handbook

7/28/94 Fields, Rich Note changes in Chapter 2 which will impact revision

7/28/94 Pimm, John First two figures in 3-6.5 are originals, CHN to check
with Han-Pin Kan on source of IPACS figure

7/28/94 Reeve, Scott Figure in 3-3.2.6 is original, CHN to send data
pooling package, after 8/13 ok for task group
meeting
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MIL-HDBK-17 Phone Log:

Date Contact(s) Topic/Notes

7/28/94 Sanger, Ken Summary for 3-4.6 is a reformat and replacement for
Ilcewicz's rules of thumb section

7/28/94 Bamberg, Kathie ARL wants to be sure that they have all releases,
revision or change notices, on diskette

7/28/94 Hagnauer, Gary Review of intersociety forum, change in
standardization function - concentrate in four areas,
one of which is composites, loss of 94 money
(absorbed into ARL general funds), CHN to chair
Forum mtg, agenda planned, addressees reviewed,
GH to send addresses, no info on Persh's stdn
session at Cocoa Beach, Harvey Berkowitz to
co-chair MMC coordination group

7/29/94 C a m p o n e sc h i, Will send hard copy of compression tevs figures
Gene

7/29194 Fields, Rich CHN to email formats for graphics files, Rich to send
shear test section figures by 8/15

7/29/94 Soderquist, Joe CHN to fax forum letter, CHN to contact Doug Ward
re:MOL section, JS complete review of Field's
comments, Lagace section to be resolved by
meeting, go in submission to ARL

7/29/94 Vangel, Mark Can meet with data pooling task group last two
weeks of August, review list of data, send
IM6/3501-6 data

c. Significant Electronic Mail Contacts

The following electronic mail was received or sent during this reporting period:

I MIL-HDBK-1 7 Project E-Mail (Sent) Log

Date Addressee(s) File Topic/Notes

7/11/94 Long, Mike Data received, format fine
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MIL-HDBK-1 7 Project E-Mail (Received) Log

Oate Sender(s) File Topic/Notes

7/11/94 Shuely, Is there an email directory for
Wendell MIL-HDBK- 17?

7/11/94 Long, Mike V940711 .IML Vought fabric RTD stress-strain
data

d.Significant Facsimile Contacts

The following facsimile mail was received or sent during this reporting period:

MIL-HDBK-1 7 Project FAX's (Sent) Log

Date Addressee(s) Topic/Notes

7/5/94 Vangel, Mark List of candidate data for pooling

7/18/94 Wilcox, Karen NSWC interest addresses

7/18/94 Edwards, Bob Information on DODSSP

7/19/94 Soderquist, Joe Zvi Hashin's proposed revision to Vol 3, Section
4.2.2.1 and my comments on June 93 proceedings

7/26/94 Hagnauer, Gary Intersociety Forum letter and merge

11. ENGINEERING CHANGE PROPOSAL STATUS

No engineering change proposals are outstanding at this time.

12. CONTRACT SCHEDULE STATUS

The additional dates for submissions based on Contract Modification 0003 have been added
to the schedule. No other changes to the schedule wera made during this contract period.

13. ACTIVITIES PLAN

The following activities are planned for the next reporting period:

a. Preparation fcr the Fall Meeting
b. Data analysis
c. Addressing data pooling concerns
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14. PREPARER

This report was prepared by Crystal H. Newton, Project Engineer.

Telephone: (215) 542-8400
Facsimile: (215) 542-8401
Electronic mail: crystal@bwr.com
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